MILLIS POLICE / FIRE STATION PROJECT

REMEDIATION COST REPORT

Issue Date: 1/25/16

A B C D E F G H |
DESCRIPTION ESTIMATED DIFF Construction |Contamination REMARKS
COST STATUS | ACTUAL COST |(+) over ({Contingency |Contingency
1 )Junder [(+)in (-) out |(+)in (-) out
2 |Segregate "Regulated Work Area" with fencing $1,600 |Completed $1,300 (300.00) 0.00 $300.00|Included in COR #19
3 |Truck Wash set-up and maintenance $23,000 [Completed $21,119| (1881.00) 0.00 $1,881.00(Included in COR #19
4 |Decontaminate on-site equipment $1,200 |Completed $1,200 0.00 0.00 $0.00[Included in COR #20
5 |Demobilize on-site equipment & re-mobilize later $5,000 $0.00| (5000.00) 0.00 $5,000.00]Included in "Idle Equip" charges below
6 |Remove & dispose of contaminated stockpiles $90,000 [Completed $90,000 0.00 0.00 $0.00[Included in COR #20
7 |Remove & dispose of contaminated soils within bldg $180,000 [Completed $180,000 0.00 0.00 $0.00[Included in COR #20
8 |Remove & dispose of contaminated soils outside bldg $39,900 |Completed $39,900 0.00 0.00 $0.00[Included in COR #20
9 [Potential exposure of more contaminated soils $90,000 |Completed $90,000 0.00 0.00 $0.00]Included in COR #20
10 [Remove & dispose of organic layer & replace with new $30,000 | Completed $2,985 0.00 0.00 $27,015.00|COR #24 - CO#4
11 [Briggs Geo-Tech oversight of organic layer removal $2,700 |Ongoing $1,604 0.00 $1,096.00
12 |Exposure if not allowed to segregate asphalt contam's $150,000 | Completed $120,136] (29874.00) 0.00 $29,864.00]Partial Included in COR #20
13 |Abestos permitting, sampling, testing and monitoring $9,055 [Completed $9,055 0.00 0.00 $0.00|Potential extra pending
Additional environmental testing & reports due to Partially
14 |Petroleum (TPH) remediation $43,000 [Completed $27,877| (15123.00) 0.00 $15,123.00|Revised Sovereign Contract Amendment #5
15 |TPH Remediation including Frac Tank & Dewatering $15,000 |Completed $16,120| $1120 (+) 0.00 -$1,120.00|CCD #8
Original Const schedule = 18mos.
Additional Millis Project Manager salary & expenses $31,800 |Pending $72,920| $41,120 (+) 0.00 New Schedule 24 mos. Plus 1 mo. Close-out
16 -$41,120.00|= 25 mos. ( 7 add'l mos )
17 |Asgostini extended General Conditions $90,000 [Completed $64,168 | (25832.00) 0.00 $25,832.00[COR #18 Negotiated amount
18 |Additional Winter Conditions $60,000 [Ongoing $60,000 0.00 0.00 $0.00|ccD #9 submitted 1/11/15
19 |Potential Delay Costs from subcontractors $10,000 |Partial $550 (9450.00) 0.00 $9,450.00
20 |Increase underslab passive venting system $10,000 [Completed $5,808 | (4192.00) 0.00 $4,192.00|COR #25 - CO #4
21 |Additional "Idle Equipment" charges to $22,500 [Completed $25,572 | $3072 (+) 0.00 -$3,072.00[COR #17 $51,072 - $25,500 previously incurred
22 |Contamination Contingency $66,575 |Tranferred 0.00 0.00 $66,575.00[ Amonut transferred to Contam Contingency
23 |Costs previously incurred as a result of unforeseen $226,484 [Transferred $226,484 0.00 | $226,484(+) $0.00|Amount transferred to Const Contingency
24 |Amount to restore Construction Contingency $50,275 |Transferred $50,275 0.00 | $50,275(+) $0.00]Amount transferred to Const Contingency
25 |NEW: add geogrid to stabilize organic layer $0 |Completed $7,367 | $7367 (+) 0.00 -$7,367.00|COR #29 - CO #4
26 |NEW: SGH peer review of organics $0 |Completed $5,000 | $5000 (+) 0.00 -$5,000.00|Not yet billed
27 |[NEW: Add'l asbestos monitoring due to actual duration SO [Completed $3,000 $3000(+) 0.00 -$3,000.00|Estimated - not yet submitted
28 INEW: Topo to establish post abatement elevations S0 [Completed $1,375 $1375(+) 0.00 -$1,375.00
29 |NEW: Consultation with Compass PM on organics issues $0 |Completed $3,119 $3119(+) 0.00 -$3,119.00|Oct, Nov, Dec
30 |SUBTOTALS $1,248,089 $1,126,934 | (26479.00)| $276,759(+) $121,155.00
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